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Monthly Narrative Summary Report - February 1975

1. Much effort was expended to complete the fabri-
cation of our first Secure Facsimile System (SF-1) to
meet an early March deadline. The system will be forwarded
to N to £ill a staff communications requirement.

2. The multitude of technical problems encountered
with the- modules, used in the [l and Signaling Systems, 25X1A
may be comlng to an end. Il ccpresentatives brought ten
amplifiers to the Covert Communications Facility for test-
ing. All units appear to meet required specification.

The SV-8 chassis/cabinet produc
schedule. However, the receivers and transmitters
are not expected to be received until the April-May time
frame due to modifications required to correct design faults.

3. MDivision representatives, along
with Chieft, -1, met wi D&E personnel to review the OC
efforts required to support the upcoming NG 12vnch. 25X1A
Steps are underway to implement the required actions.

tion remains reasonably on

4. Vendor modifications to the MS-10 Spectrum
Recording System, required to correct design deficiencies,
have been completed. Following the return of the MS-10

by the vendor in early March, we will continue evaluation
of the system.

5. OD&E representatives advised that the engineering
models of the Digital Signaling System are on schedule and
that factory acceptance testing is scheduled for April.

We are in the process of reviewing and providing input to
the acceptance test plan.

6. The KOI-16 Card Reader f/u/w the KW-7 has been
technically evaluated by the Technical Support Branch of
the Engineering Support Division. A test fixture was made
and a program was written for this device to be automatically
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tested on the "FIXIT." The program will check the diodes
for leaks and forward voltage drop as well as wiring errors.
Several "leaky" diodes were found; however, NSA reports
that even though the diodes are out of spec, this will not
interfere with proper operation of the KW-7. All 1450
KOI-16 units in stock will be tested prior to issue.

7. Two additional Select~0O-Shelf storage systems
were ordered for delivery in April. These units will

house parts and spares for the| B system and support 25X1A
the additional ten SC-1 SKYLINK terminals under contract.

8. Funding authority in the amount of 85K has been

made available for the power upgrade and installation of

25X1A6a the new 700 KW generator at_ Procurement
action was initiated for a 200 KW UCPS (Uninterruitible 25X1A

Computer Power System) for installation at

9. Specifications for the RED Mux System have been
completed and are undergoing final edit. The specification
25X1A5aﬁo¥ SC-1 terminals 40-49 is complete, and will be dis-

ributed for bids in early March. Except for the paramp,

the FY-76 terminals will be the same as the FY-75 terminals.
Also, the Has agreed to undertake develop-
ment of a modification kit for the SC-1 demodulator which
will guarantee automatic carrier acquisition, a prerequisite
for RED Mux implementation.

25X1A6b 10. The ARS-II was accepted atHaﬁd placed in
operational status on 22 February 1 . The ARS-IIT

system passed pre—-acceptance testing in Dallas on 13 February
25X1A6b without any difficulties. The installation of ARS-III at
is scheduled to commence on 14 April 1975. Nego-

25X1A5a1 tiations with_for ARS-IV will begin on 4 March 1975.

11. The problems of obtaining test time and diagnostic
assistance from OJCS were resolved with the installation of
a remote terminal in DATACOM and the delivery of a line
monitoring device. The impact of all DATEX software changes
requested to date was resolved with no change in the scope
of the contract.

25X1A5a1 12. pProblems with I o» the cps program have
become more severe during February. Efforts are underway
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to resolve issues which include a lack of sufficient
25x1A5a1reserve core to meet the CDS requirements, a claim from

regarding "added scope" items, and a statement
from that 0SI will not be used as consultants.
13. The 0JCS programmers have successfully modified
the DCEC Network Modeling program. To help ensure that
a simulation of the Agency's communications network will
be fruitful, it has been decided to subdivide the effort
into three phases of development. The first phase, almost

complete, will just simulate the nodal-nodal traffic
patterns (e.g., MAX-IA-MAX-II-MAX-III).
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